
Projects	  Update	  	  
For	  Ward	  2	  	  

Tuesday,	  December	  9,	  2014	  



•  Posted	  public	  no?ce	  to	  DDOT	  website	  and	  on	  DDOT	  TwiBer	  and	  
Facebook	  pages	  

•  Distributed	  the	  public	  no?ce	  three	  (3)	  ?mes	  to	  DDOT	  
community	  and	  press	  email	  distribu?on	  lists	  

•  No?fied	  the	  Mayor’s	  Office	  of	  Neighborhood	  Engagement	  to	  
inform	  residents	  

•  No?fied	  Councilmember	  Jack	  Evans’	  Office	  to	  inform	  residents	  
•  No?fied	  ANC	  Commissioners	  to	  inform	  residents	  
•  Posted	  flyers	  in	  the	  four	  (4)	  public	  libraries	  in	  Ward	  2	  
•  Posted	  flyers	  on	  the	  community	  billboards	  at	  the	  entrance	  of	  

Whole	  Foods	  Grocery	  Stores	  on	  I	  and	  P	  Streets	  NW	  	  
•  Distributed	  flyers	  to	  two	  (2)	  bicycle	  shops	  in	  Ward	  2	  

Public	  Outreach	  for	  Ward	  2	  
Projects	  Update	  Mee8ng	  
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•  No?fied	  relevant	  (and	  s?ll	  ac?ve)	  Ward	  2	  Community	  Groups	  
listed	  on	  the	  Mayor’s	  Office	  of	  Neighborhood	  Engagement	  
website:	  

Public	  Outreach	  for	  Ward	  2	  
Projects	  Update	  Mee8ng	  (con’t)	  
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o  Ashley	  Dwellings	  Senior	  Associa?on	  
o  Blagden	  Alley	  Associa?on	  
o  Ci?zens	  Associa?on	  of	  Georgetown	  
o  Conven?on	  Center	  Community	  Associa?on	  
o  Dupont	  Circle	  Ci?zens	  Associa?on	  	  
o  East	  Central	  Civic	  Associa?on	  
o  Foggy	  BoBom	  Associa?on	  
o  French	  Street	  Neighborhood	  Associa?on	  
o  Mount	  Vernon	  Square	  Neighborhood	  Associa?on	  



7:05	  p.m.	  	  Group	  2:	  
•  Rehab	  of	  Pennsylvania	  Avenue	  Bridge	  
•  Rehab	  of	  Theodore	  Roosevelt	  Bridge	  
•  Dupont	  Crown	  Plaza	  Feasibility	  Study	  
•  Replacement	  of	  31st	  Street	  Bridge	  
•  Rehab	  of	  Francis	  ScoS	  Key	  Bridge	  

7:15	  p.m.	  	  Group	  3:	  
•  Traffic	  Improvements	  
•  Asset	  Management	  	  
•  Green	  Infrastructure	  &	  Low	  
Impact	  Development	  

•  Urban	  Forestry	  	  
•  Street	  Light	  Upgrades	  
•  Other	  Projects	  
	  
7:30	  p.m.	  	  Ques8ons	  	  
7:55	  p.m.	  	  Next	  Steps	  
8:00	  p.m.	  	  Adjourn	  
	  

Agenda	  
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6:30	  p.m.	  	  Call	  to	  Order	  and	  Welcome	  –	  Delmar	  Lytle,	  Facilitator	  
6:35	  p.m.	  	  Opening	  Remarks	  –	  MaShew	  Brown,	  Director	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
6:40	  p.m.	  	  Engineering	  Remarks	  –	  Muhammed	  Khalid,	  Interim	  Chief	  Engineer 	  	  
6:45	  p.m.	  	  Administra8ve	  Remarks	  –	  Delmar	  Lytle	  
	  6:50	  p.m.	  	  Group	  1:	  

•  Project	  Development	  Process	  Overview	  
• move	  DC	  
• Mul8modal	  Value	  Pricing	  Pilot	  

for	  Metered	  Curbside	  Parking	  
•  DC	  Streetcar	  –	  Overview	  
•  DC	  Streetcar	  –	  North-‐South	  Corridor	  
•  Alley	  Reconstruc8on	  31st	  and	  R	  Streets	  NW	  

Agenda	  



Projects	  Update	  	  
For	  Ward	  2	  	  

Group	  1	  



Transporta8on	  Project	  Development	  Process	  

Planning	  

Na8onal	  Environmental	  Policy	  Act	  
(NEPA)	  

Final	  Design	  

Right-‐of-‐Way	  

Construc8on	  
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moveDC	  is…	  
Statewide	  Vision	  Plan	  –	  Mandated	  by	  FHWA,	  
similar	  to	  what	  MDOT,	  VDOT,	  and	  other	  state	  
DOTs	  produce	  
Local	  Transporta8on	  Plan	  –	  like	  what	  major	  
ci?es	  produce,	  New	  York,	  San	  Francisco,	  
London,	  Vancouver	  
Blueprint	  to	  support	  future	  growth	  –	  District’s	  
last	  long-‐range	  plan	  was	  in	  1997	  even	  as	  travel	  
has	  changed	  radically	  
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Goals:	  
• 	  	  Sustainability	  and	  Health	  
o  Achieve	  75%	  of	  District	  trips	  by	  non-‐auto	  

modes	  
• 	  	  Citywide	  Accessibility	  and	  Mobility	  
• 	  	  Neighborhood	  Accessibility	  and	  Connec?vity	  
• 	  	  Safety	  and	  Security	  
o  Achieve	  zero	  fatali?es	  and	  serious	  injuries	  

on	  transporta?on	  network	  
• 	  	  Public	  Space	  
o  Reinforce	  Washington	  DC’s	  historic	  

landscapes	  and	  quality	  of	  public	  space	  
• 	  	  Preserva?on	  
o  Achieve	  a	  state	  of	  good	  repair	  for	  all	  

District	  infrastructure	  
• 	  	  Funding	  and	  Financing	  
o  Invest	  to	  achieve	  outcomes	  within	  

planning	  horizon	  
	  
	  

moveDC	   Public	  Engagement	  from	  Day	  1!	  
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Status:	  
• 	  	  Final	  document	  was	  released	  October	  21	  
• 	  	  Two	  Year	  Ac?on	  Plan	  released	  

o  36	  recommenda?ons	  
o  Improvements	  to	  all	  modes	  
o  Metrics	  to	  assess	  performance	  

• 	  	  Quarterly	  and	  Annual	  repor?ng	  
	  

moveDC	  
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Mul8modal	  Value	  Pricing	  Pilot	  
for	  Metered	  Curbside	  Parking	  
A	  Smart	  Approach	  to	  Parking	  

•  Rebalance	  supply	  and	  demand:	  
–  Push	  parkers	  to	  underu?lized	  spaces	  
–  Provide	  beBer	  parking	  informa?on	  
–  Encourage	  higher	  turnover	  
–  Encourage	  use	  of	  other	  modes	  

•  This	  will	  be	  accomplished	  through:	  
–  Demand-‐based	  pricing	  
–  Real-‐?me	  parking	  availability	  informa?on	  
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The	  Parking	  Ecosystem	  is	  Unbalanced	  

Circling	  
for	  

Parking	  

Blocking	  
the	  box	  

Street	  
Closures/	  

Motorcades	  

Signal	  
Delays	  

Double	  
Parking	  

Downtown	  
Conges8on	  

Curbside	  parking	  is	  
“oversubscribed”	  



Mul8modal	  Value	  Pricing	  Pilot	  
for	  Metered	  Curbside	  Parking	  
Key	  Project	  Ac<vi<es	  

•  Q1	  2015	  
–  Transi?on	  to	  pay-‐by-‐space	  parking	  
–  Install	  “asset	  lite”	  parking	  occupancy	  detec?on	  
–  Test	  new	  signage	  

•  Q2	  2015	  
–  Baseline	  condi?ons	  assessment	  

•  Q3	  2015	  
–  Implement	  first	  demand	  based	  parking	  pricing	  changes	  
–  Provide	  real-‐?me	  parking	  availability	  informa?on	  

•  Q4	  2015	  to	  Q4	  2016	  
–  Adjust	  pricing	  (up	  and	  down)	  
–  Conduct	  surveys	  and	  assess	  impacts	  
–  Comprehensive	  impact	  assessment	  
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Mul8modal	  Value	  Pricing	  Pilot	  
for	  Metered	  Curbside	  Parking	  
Study	  Area	  
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Chinatown/Penn	  Quarter	  Study	  Area	  



Mul8modal	  Value	  Pricing	  Pilot	  	  
for	  Metered	  Curbside	  Parking	  
Planned	  Public	  Outreach	  –	  Mul<ple	  Touch	  Points	  

•  Mee?ngs	  with	  business,	  
commerce	  and	  neighborhood	  
groups	  

•  Social	  media	  
•  Press	  releases	  
•  Technology	  demonstra?ons	  
•  ParkDC	  website	  updates	  
•  Mobile	  applica?ons	  
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DC Streetcar 
Priority Streetcar System (PSS) 

WARD 2  
STREETCAR PROJECTS 
 

•  Environmental Process 
o  Union Station to Georgetown 
o  EOY 2015 

       
•  Corridor Planning  

o  North-South Corridor  
o  1st Quarter 2015 



DC	  Streetcar	  (North-‐South	  Corridor)	  
Planning	  Study	  Public	  Outreach	  

•  Visited	  every	  ANC	  along	  the	  corridor	  to	  alert	  them	  to	  the	  public	  
mee?ng	  series	  

•  Conducted	  three	  public	  mee?ng	  series	  
o  Each	  mee?ng	  series	  consisted	  of	  three	  public	  workshops	  
o  The	  second	  and	  third	  mee?ng	  series	  had	  extended	  hours	  (3:30-‐8:30	  

p.m.)	  to	  accommodate	  a	  wide	  variety	  of	  schedules	  
•  The	  study	  resulted	  in	  four	  poten?al	  North-‐South	  streetcar	  routes	  

o  No	  decision	  about	  preferred	  alignment	  
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Alterna8ve	  1	  
(7th/Georgia)	  

Alterna8ve	  2	  
(7th/F	  St/14th	  St/U	  St/Georgia)	  

Alterna8ve	  3	  
(4th/Penn	  Ave/7th/F	  St/11th	  St/

Vermont/Sherman/New	  Hampshire/
Georgia/BuBernut)	  

Alterna8ve	  4	  
(4th/Penn	  Ave/7th/F	  St/9th	  St/

Vermont/Sherman/New	  Hampshire/
Georgia/BuBernut)	  



DC	  Streetcar	  (North-‐South	  Corridor)	  
Planning	  Study	  Results	  

•  Georgia	  Avenue	  experiences	  moderate	  travel	  delay	  
•  7th	  Street	  experiences	  more	  significant	  travel	  delay	  
•  Bus	  speeds	  vary	  significantly	  
•  Bus	  service	  experiences	  bunching	  
•  Current	  bus	  ridership	  is	  significant	  and	  growing	  
•  Future	  travel	  condi?ons	  may	  experience	  significant	  
delay	  

•  Ridership	  projec?ons	  for	  the	  North	  Segment	  are	  
robust	  
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Goals:	  
•  Reconstruct	  unimproved	  alley	  
with	  concrete	  

•  New	  storm	  sewer	  installa?on	  
	  
Status:	  	  
•  Construc?on	  began	  on	  
December	  1	  

Alley	  Reconstruc8on	  at	  
31st	  and	  R	  Street	  NW	  

Schedule:	  
	  
Project	  Milestones	   Date	  
Construc?on	  Start	   December	  2014	  
Construc?on	  Complete	   Spring	  2015	  



Projects	  Update	  	  
For	  Ward	  2	  	  

Group	  2	  



Goals:	  
•  Increase	  service	  life	  of	  the	  bridge	  
•  Improve	  accessibility	  and	  comply	  with	  
Americans	  with	  Disabili?es	  Act	  (ADA)	  	  

•  Increase	  ligh?ng	  on	  the	  bridge	  
	  
Status	  	  
•  Final	  design	  in	  progress	  

Pennsylvania	  Avenue	  Bridge	  
over	  Rock	  Creek	  
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Rehabilita8on	  of	  the	  
Pennsylvania	  Avenue	  Bridge	  

Schedule:	  
	  

US	  29	  

24th	  Street	  

M	  Street	  

Project	  Milestones	   Date	  
Design	  Complete	   Spring	  2015	  
Construc?on	  Start	   Summer/Fall	  2015	  
Construc?on	  Complete	   Fall/Winter	  2016	  



Goals:	  
•  Assess	  structural	  condi?on	  of	  bridge	  
•  Assess	  needs	  for	  extended	  life	  cycle	  
•  Improve	  pedestrian	  and	  bicycle	  safety	  and	  ADA	  
compliance	  on	  the	  bridge	  

•  Informa?on	  to	  be	  used	  to	  develop	  design	  op?ons	  
Status:	  	  
•  Inves?ga?on	  and	  assessment	  in	  progress	  

Theodore	  Roosevelt	  Bridge	  
over	  Potomac	  River	  
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Schedule:	  
	  
Project	  Milestones	   Date	  

Inves?ga?on	  Start	   Fall	  2014	  

Inves?ga?on	  Complete	   Winter	  2014/2015	  

Alterna?ves	  Analysis	   9	  Months	  

Final	  Design	   TBD	  

Construc?on	   TBD	  

Rehabilita8on	  of	  the	  
Theodore	  Roosevelt	  Bridge	  

Key	  	  
Bridge	  

Theodo
re	  Roos

evelt	  

Bridge	  

Theodore	  
Roosevelt	  
Island	  

Lincoln	  
Memorial	  



Goals:	  
•  Replace	  the	  exis?ng	  
structurally	  deficient	  bridge	  
with	  a	  new	  75	  year	  design	  

•  Preserve	  character	  of	  the	  
exis?ng	  structure	  

•  Improve	  pedestrian,	  bicycle,	  
and	  vehicular	  circula?on	  	  

•  Repair	  and	  retain	  the	  exis?ng	  
pier	  

•  Minimize	  environmental	  
impacts	  
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Status:	  
•  Design	  phase	  50%	  complete	  
	  

31st	  Street	  Bridge	  over	  C&O	  Canal	  
(Note:	  	  Wisconsin	  Avenue	  Bridge	  in	  Background)	  

Replacement	  of	  
31st	  Street	  NW	  Bridge	  

Project	  Milestones	   Date/Time	  of	  Year	  
Design	  Complete	   Spring/Summer	  2015	  
Construc?on	  Start	   Fall	  2015	  
Construc?on	  Complete	   Spring	  2017	  

Schedule:	  
	  



Goals:	  
•  Upgrade	  bridge	  condi?on	  to	  maintain	  current	  level	  of	  service	  for	  30	  years	  
•  Preserve	  architectural	  character	  of	  the	  exis?ng	  structure.	  
•  Improve	  pedestrian	  and	  bicycle	  safety	  on	  the	  bridge	  
•  Improve	  street	  ligh?ng	  	  
	  	  	  	  on	  the	  bridge	  

Schedule:	  
	  
Project	  Milestones	   Date	  
Construc?on	  Start	   May	  2015	  
Construc?on	  Complete	   May	  2017	  
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Status:	  
•  Design	  phase	  complete	  
•  Procurement	  scheduled	  for	  2015	  

Key	  Bridge	  crossing	  Potomac	  River	  between	  
Georgetown	  and	  Rosslyn	  

Rehabilita8on	  of	  the	  
Francis	  ScoS	  Key	  Bridge	  



Dupont	  Crown	  Plaza	  	  
Feasibility	  Study	  
Goals:	  
•  Create	  bridge	  structure	  and	  new	  green	  space	  
over	  depressed	  sec?on	  of	  Connec?cut	  Avenue	  	  
to	  reconnect	  both	  sides	  of	  the	  neighborhood	  

•  Provide	  new	  streetscape	  and	  landscape	  
•  Assess	  engineering	  and	  environmental	  
challenges	  

•  Develop	  preliminary	  construc?on	  cost	  es?mate	  
Status	  	  
•  Solici?ng	  for	  consultant	  	  to	  perform	  study	  
Schedule:	  
	  Project	  Milestones	   Date	  
Contract	  Award	   January	  2015	  
Feasibility	  Study	  Complete	   January	  2016	  
Environmental	  Approvals	   TBD	  

Dupont	  Crown	  Plaza	  	  
Connec8cut	  Avenue	  NW	  
from	  Dupont	  Circle	  to	  Q	  

Street	  
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Q	  Street	  

Dupont	  
Circle	  



Dupont	  Crown	  Plaza	  
Feasibility	  Study	  
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Unofficial	  Concept	  Sketch	  of	  Dupont	  Crown	  Plaza	  
by	  Architect	  John	  Jedzinak	  



Projects	  Update	  	  
For	  Ward	  2	  	  

Group	  3	  



Traffic	  Improvements	  
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•  Signal	  Op?miza?on	  
•  Road	  Safety	  Audits	  
•  Highway	  Safety	  Improvement	  Program	  (HSIP)	  
•  Traffic	  Calming	  Applica?on	  



12th	  Street	  and	  	  
MassachuseSs	  Avenue	  Redesign	  



Citywide	  Traffic	  Signal	  Op8miza8on	  Services	  
Project	  Approach	  
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•  Network	  Par??oning	  
–  4	  networks	  
–  Range	  from	  200	  to	  700	  

intersec?ons	  

•  Priority	  Corridor	  “Quick”	  
Op?miza?on	  
–  Georgia	  Avenue	  
–  Wisconsin	  Avenue	  
–  16th	  Street	  

•  Adap?ve	  Corridors	  
–  Pennsylvania	  Avenue	  
–  Rhode	  Island	  Avenue	  
–  New	  York	  Avenue	  

1.Southeast/
Southwest	  
“Anacos8a”	  

2.Downtown	  
“Core”	  

3.North	  
Downtown	  

4.Northeast	  

4.Northwest	  



Citywide	  Traffic	  Signal	  Op8miza8on	  Services	  
Anacos<a	  Results	  –	  Benefit	  versus	  Cost	  
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Delay	  	  
(hours) Stops 

Fuel	  
Consump8on	  

(gal) 

CO	  
Emissions	  

(kg) 

NOx	  
Emissions	  

(kg) 

VOC	  
Emissions	  

(kg) 

“Before” 4,963,500 271,501,660 9,265,100 647,646 126,008 150,102 

“Aler” 3,476,780 238,149,260 8,035,600 561,676 109,284 130,172 

Improvement 1,486,720 33,352,400 1,229,500 85,970 16,724 19,930 

%	  Improvement 30% 12% 13% 13% 13% 13% 

Annual	  Benefit $40,186,042 $4,669,336 $4,795,050 $602,734 $237,353 $147,082 

Total	  Annual	  Benefit $50,637,596.48 

Cost $655,805.00 

Benefit-‐Cost	  Ra8o 77:1 



Citywide	  Traffic	  Signal	  Op8miza8on	  Services	  
Network	  #2	  –	  Downtown	  (639	  Intersec<ons)	  
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Citywide	  Traffic	  Signal	  Op8miza8on	  Services	  
Status	  Update	  
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•  Intersec?on	  turning	  movement	  counts	  –	  100%	  
•  Field	  data	  collec?on	  –	  100%	  
•  Change	  and	  clearance	  interval	  calcula?ons	  –	  95%	  
•  TS	  drawings	  –	  95%	  
•  Dial	  sheets	  phase	  1	  –	  95%	  
•  Phase	  1	  implementa?ons	  (MUTCD	  compliance)	  –	  90%	  
•  Synchro	  coding	  –	  100%	  
•  Volume	  balancing	  	  –	  100%	  
•  Before	  travel	  ?me	  and	  delay	  studies	  –	  85%	  
•  Signal	  ?ming	  op?miza?on	  –	  80%	  
•  Dial	  sheets	  phase	  2	  –	  0%	  
•  Field	  implementa?on	  –	  0%	  
•  Fine	  tuning	  –	  0%	  
•  Final	  report	  –	  0%	  
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Sidewalk	  Repairs:	  
•  Whitehurst	  Freeway	  NW	  (29th	  to	  30th	  
Street)	  

•  Rhode	  Island	  Avenue	  NW	  (New	  Jersey	  
Avenue	  to	  15th	  Street)	  

•  Dupont	  Circle	  NW	  (MassachuseBs	  
Avenue	  to	  P	  Street)	  

•  36th	  Street	  NW	  (T	  to	  S	  Street)	  
•  23rd	  Street	  NW	  (C	  to	  E	  Street)	  
•  O	  Street	  NW	  (6th	  to	  7th	  Street)	  
•  S	  Street	  NW	  (35th	  to	  37th	  Street)	  
•  Interstate	  395	  NB	  (14th	  to	  12th	  Street	  
EXPY)	  

•  M	  Street	  NW	  (23rd	  to	  24th	  Street)	  
•  O	  Street	  NW	  (5th	  to	  6th	  Street)	  

	  
	  

Street	  Paving:	  
•  Logan	  Circle	  NW	  (at	  13th	  Street)	  
•  14th	  Street	  NW	  (H	  to	  K	  Street)	  
•  16th	  Street	  NW	  (P	  to	  T	  Street)	  
•  23rd	  Street	  NW	  (C	  to	  E	  Street)	  
•  H	  Street	  NW	  (17th	  to	  18th	  Street)	  
•  M	  Street	  NW	  (23rd	  to	  24th	  Street)	  
•  Independence	  Avenue	  NW	  (4th	  to	  12th	  
Street)	  

•  I	  Street	  NW	  (20th	  to	  21st	  Street)	  
•  13th	  Street	  NW	  (Logan	  Circle	  to	  K	  
Street)	  
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Alley	  Repairs:	  
•  1133	  13th	  Street	  NW	  
•  1225	  19th	  Street	  NW	  
•  1620	  1st	  Street	  (even)	  NW	  
•  1300	  Riggs	  Street	  (even)	  NW	  
•  1255	  Wisconsin	  Avenue	  NW	  
•  Dumbarton	  and	  Wisconsin	  Avenue	  NW	  
	  
	  
Street	  Paving:	  
•  11th	  Street	  NW	  (Pennsylvania	  to	  New	  
York	  Avenue	  

•  12th	  Street	  NW	  (12th	  Street	  EXPY,	  
Cons?tu?on	  Avenue	  to	  Pennsylvania	  
Avenue)	  

•  12th	  Street	  NW	  (Pennsylvania	  Avenue	  to	  
G	  Street)	  
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Sidewalk	  Repair:	  
•  27th	  Street	  NW	  (N	  to	  Dumbarton	  St)	  
•  I	  Street	  NW	  (25th	  to	  26th	  Street)	  
•  Connec?cut	  Avenue	  NW	  (L	  to	  De	  Sales)	  
•  Prospect	  Street	  NW	  (34th	  to	  35th	  St)	  
•  16th	  Street	  NW	  (Arkansas	  to	  Oglethorpe	  
Street)	  

	  

Street	  Paving:	  
•  13½	  Street	  NW	  (D	  St	  to	  Penn	  Ave)	  
•  26th	  Street	  NW	  (M	  St	  to	  Dead	  End)	  
•  12th	  Street	  NW	  (G	  St	  to	  NY	  Ave)	  
•  5th	  Street	  NE	  (T	  to	  V	  Street)	  
•  32nd	  Street	  NW	  (Fulton	  Street	  +)	  
•  16th	  St	  NW	  (Arkansas	  Ave	  to	  Mil	  Rd)	  
•  Arizona	  Avenue	  NW	  (Nebraska	  Ave	  to	  
Macarthur	  Blvd)	  

•  Macarthur	  Blvd	  NW	  (Arizona	  Ave	  to	  
Macomb	  Street)	  
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Alley	  Repair:	  
•  1313	  Vermont	  Avenue	  NW	  
•  1518	  K	  Street	  NW	  
•  1623	  17th	  Street	  NW	  
•  1625	  MassachuseBs	  Avenue	  NW	  
•  1700-‐1736	  Wisconsin	  Avenue	  NW	  
•  1733	  16th	  Street	  NW	  
•  1836	  15th	  Street	  NW	  
•  1949	  39th	  Street	  NW	  
•  2725	  P	  Street	  NW	  
•  1613	  30th	  Street	  NW	  
•  1238	  34th	  Street	  NW	  
•  3411	  S	  Street	  NW	  
•  1600	  U	  Street	  NW	  
•  534	  Irving	  Street	  NW	  
•  1819	  T	  Street	  NW	  

Sidewalk	  Repair:	  
•  11th	  Street	  NW	  (E	  to	  F	  Street)	  
•  22nd	  Street	  NW	  (H	  to	  I	  Street)	  
•  26th	  Street	  NW	  (I	  Street	  to	  Queen	  
Annes	  Lane)	  

•  9th	  Street	  NW	  (G	  Street	  to	  G	  Place)	  
•  H	  Street	  NW	  (7th	  to	  10th	  Street)	  
•  I	  Street	  NW	  (6th	  to	  7th	  Street)	  
•  Warner	  Street	  NW	  (New	  Jersey	  Avenue	  
to	  5th	  Street)	  
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Street	  Paving:	  
•  C	  Street	  NW	  (3rd	  to	  6th	  Street)	  
•  23rd	  Street	  NW	  (L	  to	  N	  Street)	  
•  15th	  Street	  NW	  (L	  Street	  to	  Mass	  Ave)	  
•  18th	  Street	  NW	  (N	  Street	  to	  Mass	  Ave)	  
•  20th	  Street	  NW	  (L	  to	  N	  Street)	  
•  M	  Street	  NW	  (Thomas	  Jefferson	  to	  31st	  
Street)	  

•  MassachuseBs	  Avenue	  NW	  (17th	  Street	  
to	  Sheridan	  Circle	  (E))	  

•  M	  Street	  NW	  (Thomas	  Circle	  (W)	  to	  23rd	  
Street)	  

	  
Slurry	  Seal:	  
•  Dunbarton	  Street	  (Dead	  End	  to	  31st	  
Street)	  

	  



•  Goals	  for	  GI	  &	  LID	  
o  Reduce	  Stormwater	  Runoff	  from	  streets,	  sidewalks,	  

and	  alleys	  using	  green	  infrastructure;	  	  
o  Improve	  water	  quality,	  air	  quality,	  reduce	  urban	  heat	  

island	  
•  Regulatory	  Requirements	  

o  EPA	  Stormwater	  (MS4)	  Permit	  
o  District	  Stormwater	  Regula?ons	  (2013)	  require	  

reten?on	  of	  1.2	  inches	  of	  runoff	  on	  major	  projects	  
•  Projects	  with	  GI	  &	  LID	  

o  Major	  construc?on	  –	  meet	  regula?ons	  
o  Retrofit	  projects	  –	  Neighborhood	  sites	  &	  Green	  Alleys	  

citywide	  
•  DDOT	  Green	  Infrastructure	  Standards	  

o  www.ddot.dc.gov/GreenInfrastructure	  	  	  	  

Separated	  Sewer	  Area	  
Combined	  Sewer	  Area	  
	  

Watersheds	  
Potomac River 
Rock Creek 
Anacostia 

River 
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Green	  Infrastructure	  (GI)	  &	  
Low	  Impact	  Development	  (LID)	   Ward	  2:	  CSO	  &	  MS4	  Area	  



Bioreten8on	  
Permeable	  Pavement	  

Tree	  Space	  Design	  

Before	   Aver	  

P	  Street	  NE	  &	  	  
North	  Capitol	  
Street	  NE	  
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Green	  Infrastructure	  Prac8ces	  

Reducing	  Impervious	  Surface	  



GI	  &	  LID	  Retrofit	  Projects	  
Ward	  2	  

Project	  Site	   Design	  
Status	  

Construc8on	  
Start	  

19th	  Street	  NW	  from	  
K	  Street	  to	  M	  Street	  

2015-‐16	   2016-‐17	  

Fort	  Dupont	  Street	  &	  Q	  St	  SE	  

19th	  &	  L	  Streets	  NW	  Bioreten?on	  
(completed	  2014)	  

Proposed	  19th	  Street	  NW	  Green	  Infrastructure	  
Retrofit	  Plan	  



Goals:	  
•  Support	  and	  enhance	  storm	  water	  capture	  
rates	  from	  the	  Districts	  streets	  as	  
mandated	  by	  EPA	  in	  the	  MS	  4	  permit	  

•  Tree	  Boxes	  shall	  be	  maintained	  by	  the	  
abuwng	  owner	  as	  per	  the	  DCMR	  24	  

•  Street	  Trees	  are	  maintained	  by	  the	  UFA	  
ISA	  cer?fied	  arborist	  and	  services	  should	  
be	  requested	  through	  the	  Mayor	  Call	  
Center	  at	  311	  

•  Landscape/green	  spaces	  enhance	  the	  
neighborhood	  and	  provide	  traffic	  calming	  

Landscaped	  Medians/Green	  
Spaces/Tree	  Services	  Ward	  Based	  

Schedule:	  
	   Trash	   Weekly	  except	  winter	  months	  
Weeding	   Monthly	  from	  April	  to	  October	  
Mulching,	  Pruning,	  and	  Plan8ng	   As	  needed	  
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Status:	  
•  Ongoing	  and	  seasonally	  based	  
	  



Goals:	  
•  Support	  and	  enhance	  community	  livability	  
•  Sa?sfy	  federally-‐mandated	  stormwater	  
management	  consent	  decree	  (MS4	  Permit)	  

•  Deliver	  environmental	  services	  
ü  Cleaner	  air	  -‐	  Cleaner	  water	  

•  To	  calm	  traffic	  
•  To	  beau?fy	  neighborhoods!	  
	  
Status:	  	  
•  This	  fall	  and	  spring	  UFA	  will	  install	  over	  315	  trees	  
in	  Ward	  2	  

•  Ward	  2	  is	  98%	  planted!	  
•  DDOT’s	  plan?ng	  season	  will	  start	  in	  October	  and	  
will	  con?nue	  through	  April	  

Ward	  2	  Tree	  Plan8ng	  
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The	  link	  to	  all	  our	  plan/ng	  sites	  can	  be	  found	  on	  the	  DDOT	  web	  site:	  ddot.dc.gov/node/500202.	  	  



Goals:	  
•  Install	  More	  Efficient	  LED	  Fixtures	  
o  Reduces	  power	  cost	  
o  BeBer	  ligh?ng	  uniformity	  
o  Long	  las?ng/low	  maintenance	  

Status:	  	  
•  Complete	  –	  Connec?cut	  Avenue	  (L	  
Street	  NW	  to	  Dupont	  Circle)	  
o  Removed	  39	  pendant	  poles	  with	  

400W	  HPS	  fixtures	  
o  Replaced	  with	  21	  Tear	  Drop	  (150W)	  

and	  59	  Washington	  Globe	  (120W)	  
LED	  fixtures	  

o  Reduced	  power	  consump?on	  by	  1/3	  
•  Planned	  –	  Francis	  ScoB	  Key	  Bridge	  and	  
Pennsylvania	  Avenue	  Bridge	  upgrades	  
o  400W	  Mercury	  Vapor	  to	  120W	  LED	  

Streetlight	  Upgrades	  
Ward	  2	  

Old	  Fixtures	  

New	  Fixtures	  
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•  7th	  Street	  NW	  Resurfacing	  and	  Streetscape	  
Improvements	  

Other	  Projects	  with	  
Ward	  2	  Impacts	  
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•  Ward	  8	  (October	  6,	  2014)	  
•  Ward	  1	  (October	  27,	  2014)	  
•  Ward	  7	  (November	  17,	  2014)	  
•  Ward	  2	  (TODAY)	  
•  Ward	  6	  (January	  26,	  2015)	  

o  Tyler	  Elementary	  School,	  1001	  G	  Street	  SE	  
•  Ward	  3	  (February	  17,	  2015)	  

o  Woodrow	  Wilson	  High	  School,	  3950	  Chesapeake	  Street	  NW	  
•  Ward	  5	  (March	  9,	  2015)	  
•  Ward	  4	  (March	  30,	  2015)	  

FY15	  Projects	  Update	  Mee8ngs	  
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Visit	  ddot.dc.gov/page/ddot-‐projects-‐update-‐mee8ngs-‐all-‐eight-‐wards	  to	  
download	  tonight’s	  PowerPoint	  and	  find	  out	  the	  latest	  informa8on	  on	  other	  

mee8ng	  dates	  and	  loca8ons.	  



7:05	  p.m.	  	  Group	  2:	  
•  Rehab	  of	  Pennsylvania	  Avenue	  Bridge	  
•  Rehab	  of	  Theodore	  Roosevelt	  Bridge	  
•  Dupont	  Crown	  Plaza	  Feasibility	  Study	  
•  Replacement	  of	  31st	  Street	  Bridge	  
•  Rehab	  of	  Francis	  ScoS	  Key	  Bridge	  

7:15	  p.m.	  	  Group	  3:	  
•  Traffic	  Improvements	  
•  Asset	  Management	  	  
•  Green	  Infrastructure	  &	  Low	  
Impact	  Development	  

•  Urban	  Forestry	  	  
•  Street	  Light	  Upgrades	  
•  Other	  Projects	  
	  
7:30	  p.m.	  	  Ques8ons	  	  
7:55	  p.m.	  	  Next	  Steps	  
8:00	  p.m.	  	  Adjourn	  
	  

Agenda	  
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6:30	  p.m.	  	  Call	  to	  Order	  and	  Welcome	  –	  Delmar	  Lytle,	  Facilitator	  
6:35	  p.m.	  	  Opening	  Remarks	  –	  MaShew	  Brown,	  Director	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
6:40	  p.m.	  	  Engineering	  Remarks	  –	  Muhammed	  Khalid,	  Interim	  Chief	  Engineer 	  	  
6:45	  p.m.	  	  Administra8ve	  Remarks	  –	  Delmar	  Lytle	  
	  6:50	  p.m.	  	  Group	  1:	  

•  Project	  Development	  Process	  Overview	  
• move	  DC	  
• Mul8modal	  Value	  Pricing	  Pilot	  

for	  Metered	  Curbside	  Parking	  
•  DC	  Streetcar	  –	  Overview	  
•  DC	  Streetcar	  –	  North-‐South	  Corridor	  
•  Alley	  Reconstruc8on	  31st	  and	  R	  Streets	  NW	  

Agenda	  



Thank	  you!	  
Ques?ons?	  
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